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2.7 W. A. LEVEL NARRATIVE-WEST LAKE LANDFILL OU2 RI/FS OS 
(003-RSP-0714) 

2.7.1 Summary of Progress and-Procedures 

Activities during the current month consisted of preparation of the monthly report and invoice. 

I , 

2.7.2 Progress Activity Report 

The following activities were conducted during the current month: 

Task 1 - Project Planning and Support 
• Preparation of invoice and monthly report and file maintenance.

Task 2 - Community Relations 
• No activities were performed under this task.

Task 3 - �ield Investigatfoµ 
• No activities were performed under this task.

Task 7 - Assessment of Risk 
• No activities were performed under this task. -

Task 8 - Treatability Study/Pilot Testing 
• No activities were performed under this task.

Task 9 - Remedial Investigation report 
• No activities were performed under this task.

Task 10 - Remedial Alternative Screening 
• No activities were performed under this task.

Task 11 - Remedial Alternative Evaluation 
• No activities were performed under this task.

Task 12 - FS Report and RI/FS Report 
• No activities were performed under this task.

Task 13 - Post RI/FS Support 
• No activities were performed under this task.

Task 15 - Work Assignment Close Out 
• No activities were performed under this task.
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/03/98

Taskl
Project
Planning and
Support

Task 2
Community
Relations

Task3
Field
Investigation

Task 7
Assessment of
Risks

TaskS
Treatability
Study/Pilot
Testing

Task 9
Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening

Budgeted Work Plan

Start

9/15/95,

To be
determined

2/3/97

NA

To be
determined

8/96

To be
determined

-

To be
Complete

12/31/96*

—

—

NA

—

12/31/96*

_

Percent
Complete

100%

0%

0%

NA

0%

100%

0%

Actual

Start

9/15/95

2/3/97

NA

8/96

Complete

NA

Percent
Complete

40%

NA

30%

Variance

Start
(Over)AJnder

NA

Complete
(Over)AJnder

NA

Percent
Complete
(Over)AJnder

NA

Sverdrup RESPONSE ACTION CONTRACT (No. 65-W5-0014) REPORT 38 - June 1998 (covering period June 6 - July 3)
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/03/98 (CONT.)

Task 11
Remedial
Alternatives
Evaluation

Task 12
FS Report and
RI/FS Report

Task 13
Post RI/FS
Report

Task 15
Work
Assignment
Close Out

Budgeted Work Plan

Start

To be
determined

To be
determined

To be
determined

10/01/96

To be
Complete

—

—

—

12/31/96*

Percent
Complete

0%

0%

0%

100%

Actual

Start Complete
Percent

Complete

Variance

Start
(Over)/Untler

Complete
(Over)/Under

Percent
Complete
(Over)/Under

.

Project work extending beyond the scheduled due dates are due to PRP schedule slippage and are not reported as variances.

Sverdrup RESPONSE ACTION CONTRACT (No. 65-W5-0014) REPORT 38 - June 1998 (covering period June 6 - July 3)
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2.7.4 Schedule Variances Corrective Actions Taken and Planned

• There were no variances this month.

2.7.5 Anticipated Activity for Next Reporting Period

The review of the Site Characterization Summary Report will be completed and a technical
memorandum incorporating review comments will be submitted.

Sverdrup RESPONSE ACTION CONTRACT (No. 65-W5-0014) REPORT 38 - June 1998 (covering period June 6 - July 3)
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:

68-W5-0014
West Lake Landfill

Work Assignment: 003-RSP-0714 Activity: RI/FS OS

Period of Performance: ' 09/13/95-12/31/96 WAForm: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38 * ' -
Invoice Service Delivery Date: June 6, 1998 -July 3, 1998 Invoice Date: July 16, 1998

Task Category Code: PP
Taskl: Project Planning and Support
PRIME CONTRACTOR . Current
Cost Elements LOE/HRS Dollars

Direct Labor
P-4

1) Robert M. Young
2) ArlA.AItman ~

P-4 Subtotal •  0.00
P-3

1) Charles M. Gross  17.14
2) Dennis F. Boll

P-3 Subtotal  17.14
P-2

1) Jon B. Niffenegger
2) Michael W. McCurdy

P-2 Subtotal  0.00
P-1

1) Laura A. Clemenson

P-1 Subtotal  0.00
T-2

T-2 Subtotal .  0.00
T-1

1) Aimee E. Hamilton .
2) David W. Schull  7.50
3) Maria V. Cordova

T-1 Subtotal  7.50
TOTAL, PROFESSIONAL  24.64

Clerical
1) Cindy M. Geivett

MarlysM. Haaf  5.77

TOTAL CLERICAL  5.77
TOTAL, DIRECT LABOR  30.41

DIRECT COSTS
ODC's

Reproduction 1.12
Supplies . 0.00
Mail/Courier 0.00
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising . 0.00
Other . 0.00

Subtotal, ODCs 1.12

Travel 0.00
Equipment ' 0.00
Subpool 0.00
Pollution Liability Insurance . 0.00
TOTAL, DIRECT COSTS 1.12

ITOTAL, PRIME DIRECTS  31.53
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00% 0.00
Overhead - Office 200.00% . 60.82
Overhead - Field 105.00% 0.00
Handling 0.00% 0.00
G&A 0.00% 0.00

TOTAL, PRIME INDIRECT COSTS 60.82

Base Fee 0.00

[ TOTAL, PRIME COSTS 92.35
(DIRECTS+INDIRECTS+BASE FEE)

Cumulative - Approved Work Plan Budget
LOE/HRS | Dollars LOE/HRS | Dollars

 274.02
 97.26
 0.00

• 371.28  831

 978.67
 25.62
 0.00
 1.004.29  1.012

 2,205.32
 11.47
 0.00
 2,216.79  3.144

 19.04
 0.00
 0.00
 19.04  0

 0.00
 0.00
 0.00
 0.00  0

 . 572.12
 230.19
 12.75
 815.06  493
 4,426.46  5,480.00

 71.25
 11.54
 0.00
 82.79  389
 4,509.25  5,869.00

1.12 190
0.00 0

25.25 . 432
0.00 0
o.oo • o
0.00 145
0.00 0
0.00 0

26.37 767

441.55 552
0.00 0

29.88 0
0.00 0

497.80 1,319
/

5,007.05  7,188

0.00 0
: 9,300.61 11,153

0.00 0
0.00 0
0.00 0

9,300.61 . 11,153

809.91 ' 1,024

15,117.57 . 19,3651
1
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/13/95-12/31/96
Sverdrup Environmental, Inc.
June 6, 1998-July 3,1998

Work Assignment: 003-RSP-0714 Activity: RI/FS OS

WA Form:
Invoice Number:
Invoice Date:

Term
38
July 16,1998

TOTAL OF ALL TASKS
PRIME CONTRACTOR
Cost Elements

Current
LOE/HRS | Dollars

Cumulative
LOE/HRS | Dollars

Approved Work Plan Budget
LOE/HRS | Dollars

P-4

P-4 Subtotal 0.0 0.00 371.28 1.58S
P-3

P-3 Subtotal 0.5 17.14 1.004.29 2.699
P-2

P-2 Subtotal 0.0 0.00 2,903.27 13.683
P-1

P-1 Subtotal 0.0 0.00 279.82 283
T-2

T-2 Subtotal 0.0 0.00 0.00
T-1

T-1 Subtotal 7.50 815.06 583
TOTAL, PROFESSIONAL

Clerical

5,373.72

TOTAL, CLERICAL
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time
Reports
Telephone
Advertising
Other

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance
TOTAL, DIRECT COSTS

ITOTAL, PRIME DIRECTS
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits
Overhead - Office
Overhead - Field
Handling
G&A

TOTAL, PRIKIElNDIRBCTrcOSTS

Base Fee

JITOTA/^ PRIME COSTS
II (DIRECTS+INDIRECTS+BASE FEE)

 5.77
 30.41

1.12
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1.12

0.00
0.00
0.00
0.00
1.12

31.53

0.00
60.82
0.00
0.00
0.00

60.82

0.00

92.35

 82.79
 5,456.51

1.12
0.00

25.25
0.00
0.00
0.00
0.00
0.00

26.37

441.55
0.00

29.88
0.00

497.80

5.954.31

0.00
11,283.31

0.00
0.00
0.00

11,283.31

1,010.44

18,248.06

 1,383
 20,216

469
0

996
0
0

1,000
200

0
2,665

727
0
0
0

3,392

23,608 1|

0
38,413

0
0
0

38,413

3,636

65,6571
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95-12/31 /96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6,1998 - July 3,1998

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16,1998

Activity: RI/FS OS

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Current
Cost Elements LOE/HRS | Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS)  24.64
TOTAL, DIRECT LABOR (Clerical)  5.7
TOTAL, DIRECT COSTS

Other Direct Costs 1.1
Travel 0.0
Equipment 0.0
Subpool ' 0.00
Pollution Liability Insurance 0.0

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 60.82
TOTAL, TEAM SUB FEES (as negotiated) 0.0
TOTAL, BASE FEE (Prime) 0.00

Cumulative Approved Work Plan Budget
LOE/HRS I Dollars LOE/HRS | Dollars

 4,426.46  5,480.00
 82.79 .0 389.00

26.37  767.00
441.55 552.00

0.00 0.00
29.88 0.00
0.00 0.00

9,300.61 11,153.00
0.00 0.00

. . . . ' . 809.91 1.024.00
TOTAL, TASK 1 COSTS 92.35 15,117.57 19,365.00

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime}

0.0 0.0
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

 367.65
 - 38.59

. • ' • 44.34
0.00
0.00
0.00
0.00

546.02
30.13
0.00

 0.00 '
 0.00 .

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime) __________

0.0

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

1,026.73

223.24
0.00.

0.00
0.00
0.00
0.00
0.00

502.73
26.08
0.00

0.00

1,483.00
158.00

345.00
0.00
0.00
0.00

773.00
3,695.00

228.00
0.00

TOTAL7TASK 1 COSTS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE(Prime)_______•

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

752.05

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

6,682.00

0:00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL. INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)_________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASKTCOSTS 0.0 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6,1998 - July 3,1998

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16,1998

Activity: RI/FS OS

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Cost Elements
Current

LOE/HRS | Dollars
Cumulative

LOE/HRS | Dollars
Approved Work Plan Budget
LOE/HRS | Dollars

CRS
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)____ ____

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

270.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0 0.00

24.64
5.77

1.12
0.00
0.00
0.00
0.00

60.82
0.00
0.00

5,287.35
121.38

70.71
441.55

0.00
29.88

0.00
10,349.36

56.21
809.91

0.0 0.00

6,963.00
547.00

1,112.00
552.00

0.00
0.00

773.00
14,848.00

228.00
1.024.00

TOTAL, TASK1COSTS 92.35 17,166.35 26,047.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report • Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill.
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6, 1998 - July 3,1998

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16, 1998

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Cur
Cost Elements LOE/HRS
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 
TOTAL, DIRECT LABOR (Clerical) 
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

rent Cumulative
Dollars LOE/HRS | Dollars

24.64  5,373.72
5.77  82.79

1.12 26.37
0.00 441.55
0.00 0.00
0.00 29.88
0.00 0.00

60.82 . 11,283.31
0.00  0.00
0.00 1.010.44

Approved Work Plan Budget
LOE/HRS Dollars

18,833.00
1,383.00

2,665.00
727.00

0.00
0.00
0.00

38,413.00
0.00

! 3.636.00
TOTAL, ALL TASKS 18,248.06 65,657.00

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)

0.0 0.0
0.0 0.0

0.00
0.00
0.00
0.00
b.oo
0.00
0.00
0.00

 "" 367.65
 38.59

44.34
0.00
0.00
0.00
0.00

546.02
30.13
0.00

0.00
0.00

0.00
0.00
'0.00
0.00

. o.oo
0.00
0.00
0.00

TOTALTALL TASKS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime) _____ __._

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

1,026.73

421.94
0.00

0.00
0.00
0.00
0.00
0.00

950.20
68.46
0.00

0.00

7,138.00
158.00

876.00
751.00

0.00
0.00

. 773.00
16,430.00
1,016.00

0.00
TOTAL, ALL TASKS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime) ___

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

1,440.60

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

27,142.00

o.po
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6,1998 - July 3,1998

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16,1998

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Cost Elements LC
CRS
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

Current j Cumulative
E/HRS Dollars | LOE/HRS Dollars

0.0 0.00  270.00
0.0 0.00  0.00

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

Approved Work Plan Budget
LOE/HRS Dollars

0.0 0.00
0.0 0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H. G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)___________

0.0 0.00

24.64
5.77

1.12
0.00
0.00
0.00
0.00

60.82
0.00
0.00

270.00

6,433.31
121.38

70.71
441.55

0.00
29.88
0.00

12,779.53
98.59

1.010.44

0.0 0.00

25,971.00
1,541.00

3,541.00
1,478.00

0.00
0.00

773.00
54,843.00

1,016.00
3.636.00

TOTAL, ALL TASKS 92.35 20,985.39 92,799.00

Standard Form 1035-lnvoice Continuation



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: June 6,1998 - July 3,1998

Contractor: Sverdrup Environmental. Inc.
Contract Number 68-W5-0014
Work Assignment Number: 003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term

(A)

Current Month
Total'

(B)

Cumulative
Total

(C)

Cost to Complete
(Estimate)

(D)
(B+C) .

Total Performance
(Estimate)

(E)

Approved Work
Plan Budget

(F)
(E-D)

Variance

Billing Category LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars

PLOE .
Clerical
Total Direct Labor

24.64
5.77

"' 30.41

5,373.72
82.79

5,456.51.

13,459.28
1,300.21

14,759.49

18,833.00
1,383.00

20.216.00

18,833.00
1,383.00

20,216.00"

0.00
0.00
0.00

Overhead
Direct Charges
Travel
Equipment
Insurance

CDM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

0.0
0.0
0.0
0.0
0.0

60.82
1.12
0.00
6.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
92.35

0.00
0.00

11,283.31
26.37

441.55
0.00
0.00

1,026.73
1,440.60

0.00
0.00

270.00

29.88
0.00
0.00

0.00
19,974.95

1.010.44
0.00

29,518.97
2,638.63

285.45
0.00
0.00

0.00
23,543.45

0.00
0.00
0.00

(29.88)
0.00
0.00

0.00
70,716.11

2,625.56
S.4S3.00

40,802.28
2,665.00

727.00
0.00
0.00

1,026.73
24,984.05

0.00
0.00

270.00

0.00
0.00

'o.oo

0.00
90.691.06

3.636.00
5.453.00

38,413.00
2,665.00

727.00
0.00
0.00

0.00
28,662.00

0.00
0.00
0.00

0.00
0.00
0.00

0.00
90,683.00

3,636.00
5,453.00

(2,389.28)
0.00
0.00
0.00
0.00

(1,026.73)
3,677.95

•0.00
0.00

(270.00)

0:00
0.00
0.00

0.00
(8.06)

0.00
0.00

Total 92.35 20,985.39 78,794.67 99,780.06 99,772.00 (8.06)



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: June 6, 1998 - July 3,1998

Contractor: Sverdrup Environmental, Inc.
Contract Number 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site: 0.0

Incurred Current Month

Invoiced Current Month
(A)

Cumulative
Amount Invoiced

(B)
C+D

Monthly Invoice
Total

(C)

Adjustments for
Previous Months

(D)

Current Month
Incurred and

Invoiced

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

COM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

LOE Dollars

371.28
1,004.29
2,903.27

279.82
0.00

815.06
5,373.72

82.79
5,456.51

11,283.31
26.37

441.55
0.00
0.00

1,026.73
1,440.60

0.00
0.00

270.00

29.88
0.00
0.00

0.00
19,974.95

1,010.44
0.00

LOE

0.0
0.0
0.0
0.0
0.0

Dollars

0.00
17.14
0.00
0.00
0.00
7.50

24.64
5.77

30.41

60.82
1.12
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
92.35

0.00
0.00

LOE

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

LOE

0.0
0.0
0.0
0.0
0.0

Dollars

0.00
17.14
0.00
0.00
0.00
7.50

24.64
5.77

30.41

60.82
1.12
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
92.35

0.00
0.00

(E)

Current Month
Incurred, not

Invoiced (est.)

LOE

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Dollars

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

(F)
D+E

Current Month
Total Incurred

(estimate)

LOE

0.0
0.0
0.0
0,0
0.0

Dollars

0
17
0
0
0
8

25
6

30

61
1
0
0
0

0
0
0
0
0

0
0
0

0
92

0
0

(G)

Cumulative
Amount Incurred

(estimate)

LOE Dollars

371
1,004
2,903

280
0

815
5,374

83
5,457

11,283
26

442
0
0

1,027
1,441

0
0

270

30
0
0

0
19,975

1,010
0

Work Assignment Total 20,985.39 92.35 0.00 92.35 92 20,985



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number: 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 -12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6.1998 - July 3, 1998

Work Assignment
Number: . 003-RSP-0714

Invoice Number
Invoice Date:

38
July 16. 1998

Reproduction
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Supplies
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Mail/Courier
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Computer Time
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Reports
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Telephone
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support ;

Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 .
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

-o.oo
0.00
0.00

0.00

0.00

0.00

0.00

0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/13/95 - 12/31/96
Sverdrup Environmental, Inc.

Invoice Service Delivery Date: June 6, 1998 - July 3, 1998

Work Assignment
Number: 003-RSP-0714

Invoice Number:
Invoice Date:

38
July 16, 1998

Advertising
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10

. Task RS-11
Task RS-12
Task RS-13
Task RS-15

Other
Task RS-01
Task RS-02
Task RS-03
Task RS-07
Task RS-08
Task RS-09
Task RS-10
Task RS-11
Task RS-12
Task RS-13
Task RS-15

Total Direct Charges

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

Standard Form 1035-lnvoice Continuation
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